NDSA Progress Report
2010-2011
AFP Committee

Task	2010 Jul	Aug	Sep	Oct	Nov	Dec	2011 Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Status Abbreviations **P: Planning Stage** **I: In Process** **C: Completed** **R: Reported to XComm**														
2011Putz Award	I	I												
Records Storage/Retrieval Plan														
Retrievable Database of Directors														
Board Skills Tracking Plan		P												
Replacement Director Pool														
Region 2 (2011)	P													
Region 4 (2011)	P													
Region 7 (2011)	P													
Region 8 (2011*)	P													
Region 11 (2011*)	P													
Region 16 (2011)	P													
Region 1 (2012)	P													
Region 3 (2012)	P													
Region 5 (2012)	P													
Region 9 (2012)	P													
Region 12 (2012)	P													
Region 17 (2012)	P													
Region 6 (2010)	P													
Region 10 (2010)	P													
Region 13 (2010)	P													
Region 14 (2010)	P													
Region 15 (2010)	P													
Region 18 (2010)	P													

*Renewable for 3 year term														
Please include your elaboration(s)														
of any report on an attached sheet														