

NDSA Progress Report														
2010-2011														
ANE Committee														
Task	2010						2011							
	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
Status Abbreviations														
P: Planning Stage														
I: In Process														
C: Completed														
R: Reported to XComm														
NDSA Club Awards	P	I	C/R											
Receive Regional Director Reports		I	C											
Solicit/Develop Input for NDSANewsletter			I											
Extend Coverage of SAC Network			I											
Maintain Updated SAC Contact Info	I	I	C											
Develop SAC Information Network			P											
Plan NDSA Participation in AA Acctivities														
Football Weekends			P											
NDAA Regional Meetings			P											
Alumni Senate			P											
Reunion			C											
Please include your elaboration(s) of any report on an attached sheet														