

| NDSA Progress Report | | | | | | | | | | | | | |
|--|------|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|
| 2010-2011 | | | | | | | | | | | | | |
| CPR Committee | | | | | | | | | | | | | |
| Task | 2010 | | | | | | 2011 | | | | | | |
| | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul |
| Status Abbreviations | | | | | | | | | | | | | |
| P: Planning Stage | | | | | | | | | | | | | |
| I: In Process | | | | | | | | | | | | | |
| C: Completed | | | | | | | | | | | | | |
| R: Reported to XComm | | | | | | | | | | | | | |
| Develop/Publish NDSA Newsletter | I | C | | | | | | | | | | | |
| Provide Promotional Updates for NDSA Website | | I | | | | | | | | | | | |
| Support ANE SAC Recruitment | | I | | | | | | | | | | | |
| Develop NDSA Info Packs for SACs | | I | | | | | | | | | | | |
| Develop Contacts w/University Media | | I | | | | | | | | | | | |
| Strategy to Enhance NDSA Brand Awareness | | I | | | | | | | | | | | |
| Support RD/SAC Activities in Regions & Clubs | | I | | | | | | | | | | | |
| Please include your elaboration(s) of any report on an attached sheet | | | | | | | | | | | | | |

